

COUNTRY: NIGERIA

PROJECT: AFRICA CENTER OF EXCELLENCE FOR MYCOTOXIN AND FOOD SAFETY (ACEMFS)

Loan No: IDA 54150

NAME OF INSTITUTION: FEDERAL UNIVERSITY OF TECHNOLOGY, MINNA

GOODS										Draft Bid Documents, including specs and quantities, draft SPN		If Post-Review, No-objection Dates are not needed		Bidding Period		Bid Evaluation		Contract Finalization				Contract Implementation		
S/NO.	Description*	Package Number	Lot Number	Estimated Amount in US \$	Procurement Method	Pre-or Post Qualification	Prior or Post Review	Plan vs. Actual	Prep & Submission by Ex Agency	No-objection Date	On-line UNDB Gateway Nat Press	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	No-objection Date	Plan vs. Actual	Contract Amount in US\$	Date Contract Award	Date Contract Advert	Date Contract Signature	Opening of Let of Credit	Arrival of Goods	Inspection Final Acceptance	
	Norm Duration of Proc Steps					If Prequalification	Plan	4 - 7 wks	1 - 1.5 wks	1.5 - 2 wks	6 to	12 wks	1.5 - 3 wks	1 - 1.5 wks	Plan		1 wk		1.5-3 wks					
						add 7-13 wks	Actual								Actual									
GOODS																								
1	Procurement of teaching consumables for Food Safety, Molecular Biology and Bioinformatics, and Toxicology	FUTM/ACEMFS/GD S/NS/2020/01	NA	\$ 20,000 N 7,520,000	NS	Post C.	Post R	Plan Actual	NA	NA	NA	04/03/2020	15/04/2020	29/04/20	NA	Plan Actual	\$ 20,000 N 7,520,000	6/05/2020	06/05/20	18/05/20	NA	29/06/20		
2	Procurement of research consumable / analyses for Food Safety, Toxicology, Nanotechnology, Molecular Biology and Bioinformatics	FUTM/ACEMFS/GD S/NS/2020/02		\$70000 N 26,320,000	NCB	Post C.	Post R	Plan Actual	NA	NA	NA	04/03/2020	15/04/2020	29/04/20	NA	Plan Actual	\$70000 N 26,320,000	06/05/20	06/05/20	20/05/20	NA	01/07/20		
3	Procurement of equipment for Food Safety, Toxicology, Molecular Biology and Bioinformatics, and Nanotechnology (Biochip Array Technology, UHPLC-MS, ICP-OES, Computer Work Stations)	FUTM/ACEMFS/GD S/NS/2020/03		\$385000 N 144,760,000	NCB	Post C.	Post R	Plan Actual	NA	NA	NA	04/03/2020	15/04/2020	29/04/20	NA	Plan Actual	\$385000 N 144,760,000	06/05/20	06/05/20	20/05/20	NA	15/07/20		
4	Upgrade of necessary equipment in the research laboratory	FUTM/ACEMFS/GD S/NS/2020/04		\$40000 N 15,040,000	NCB	Post C.	Post R	Plan Actual	NA	NA	NA	04/03/2020	15/04/2020	29/04/20	NA	Plan Actual	\$40000 N 15,040,000	06/05/20	06/05/20	20/05/20	NA	15/07/20		
5	Procurement of Operation Manuals	FUTM/ACEMFS/GD S/NS/2020/05		\$10,000 N 3,760,000	NS	Post C.	Post R	Plan Actual	NA	NA	NA	04/03/2020	15/04/2020	29/04/20	NA	Plan Actual	\$10,000 N 3,760,000	06/05/20	06/05/20	20/05/20	NA	29/06/20		
	Development of Sexual Harassment Manual	FUTM/ACEMFS/GD S/NS/2020/06		\$2500 N 940,000	NS	Post C.	Post R	Plan Actual	NA	NA	NA	04/03/2020	15/04/2020	29/04/20	NA	Plan Actual	\$2500 N 940,000	06/05/20	06/05/20	20/05/20	NA	29/06/20		
6	Purchase of two field vehicles (18 siter bus and Hilux)	FUTM/ACEMFS/GD S/NS/2020/07		\$334000 N125,584,000	NCB	Post C.	Post R	Plan Actual	NA	NA	NA	04/03/2020	15/04/2020	29/04/20	NA	Plan Actual	\$334000 N125,584,000	06/05/20	06/05/20	20/05/20	NA	01/07/20		
	Provision of office equipment and facilities: Computers, Printers, Photocopiers, Scanners, Internet facilities, Office Tables and chairs	FUTM/ACEMFS/GD S/NS/2020/08		\$70000 N26,320,000	NCB	Post C.	Post R	Plan Actual	NA	NA	NA	04/03/2020	15/04/2020	29/04/20	NA	Plan Actual	\$70000 N26,320,000	06/05/20	06/05/20	20/05/20	NA	01/07/20		
<b>Total Cost</b>				<b>0.00</b>												<b>0.00</b>								





